NITC 1-203

Attachment A
Project Status Form
General Information
Project Name Date

Nebraska State Accountability (NeSA- Reading, Math, Science and Writing) — Year (2012-

2013)

February 1, 2013

Sponsoring Agency

Nebraska Department of Education (NDE)

Contact Phone Email Employer

Dr. Valorie Foy 402-471-2495 valorie.foy@nebraska. | NDE - State of Nebr.
gov

Project Manager Phone Email Employer

John Moon 402-471-2495 john.moon@nebraska | NDE - State of Nebr.

.gov

Project Start Date

Project End Date

Revised End Date

Key Questions

Explanation (if Yes)

1. Has the project scope of work changed? O Yes X No
2. Will upcoming target dates be missed? O Yes X No
3. Does the project team have resource constraints? X Yes [JNo |Budgetcannot be exceeded.
4. Are there problems or concerns that require stakeholder or [ Yes [X] No

top management attention?

Summary Project Status
Any item classified as red or yellow requires an explanation in the Status box that follows this section. Additional priority items can

be added to the list for status reporting.

Select one color in each of the Reporting Period
columns to indicate your best assessment of:

1. Overall Project Status

2. Schedule

3. Budget (capital, overall project hours)

4. Scope

5. Quality
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Last Reporting Period
[10/04/2012]

[J Yellow
7 Yellow
7 Yellow
7 Yellow

[ Yellow

This Reporting Period
[02/01/2013]

[ Yellow

[ Yellow

[ Yellow

[ Yellow

[ Yellow
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Color Legend
. Project has significant risk to baseline cost, schedule, or deliverables. Requires immediate escalation and management involvement.
Project has a current or potential risk to baseline cost, schedule, or deliverables. PM will manage based on risk mitigation planning.

. Project has no significant risk to baseline cost, schedule, or project deliverables.

Monthly Status Summary
Provide a summary of the project status since the last reporting period. (This summary will become part of the monthly NITC
Dashboard.)

February 1, 2013

The State of the Schools Report (SOSR) with assessment results from NeSA tests was released on November 20,
2013. State and Federal accountability information based on the NeSA results were provided in the SOSR.

In December 2012, NDE received three proposals for the RFP released in October 24, 2013. A committee is
reviewing the submissions and will recommend a vendor for the next contract beginning in July 1, 2013. The
recommendation will be made to the board in March 2013.

In January 2013, the NeSA-Writing window opened. There have been several software issues during the writing
assessment. NDE has addressed the issues with our vendor and received daily reports on problems experienced
by the districts in assessing their students. No resolution has addressed all the software issues.

On February 4, 2013, NDE sent student information to our vendor. Later in February, DRC/CAL will provide online
and paper/pencil test administrative training on procedures/guidance. The training will address many issues
associated with statewide testing, such as alternate tests, accommodations, student management, test
management, etc.

In March 2013, the testing window for NeSA — Reading, Math, and Science will begin March 25 and end on May 3.
The management tools for online testing will open on March 4 with test session tickets being available at that time.

October 4, 2012
The State of the Schools Report (SOSR) with results from NeSA assessments will be released in November 2012.

The NeSA enroliment window for reading, math, science, and writing will be open October 8" through 19™. Districts
will order paper/pencil copies of the assessments using the enroliment system.

The Check 4 Learning system update will be released on October 30 -31. The updates have addressed issues
reported from districts in 2011-12.

A preliminary PrelD file will be sent to our vendor DRC on November 1, 2012. Training for updates to the NeSA
online system will be made on November 6-8, 2012. After the updated system opens on November 12, NDE has
encouraged districts to have students complete the practice tests online to ascertain the local tech system will work
with the updated NeSA online system.
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Significant Milestones (Met, Not Met, Scheduled) Insert additional lines as necessary.

Milestone Met I\N/I((Jett dsjltz Z_ Original Date | Actual Date Impact (if late)

Item Bank / Test Construction X O O |Oct2012

Check 4 Learning System X O O | Sept 2012

Student Data Transfer X O O | Feb2013

Test Administration — CBT & PBT O O O | Mar 2013

Scoring and Analysis O O O |May2013

Report of Assessment Results O O O |Jun2013

Project Issues Insert additional lines as necessary.
Impact on | Date Issue

Description Project - | Resolution Resolution Date Resolved
(H,M,L) is Needed Assigned to

Writing Software issues L Jan. 21, 2013 DRC/CAL

Impact: H=High - major impact on time, scope, cost. Issue must be resolved. M= Medium- moderate impact to time,

scope, cost. L=Low- Issue will not impact project delivery

Project Risks Insert additional lines as necessary.

High Mitigation
Major Risk Events Medium | Risk Mitigation Responsible
Low Party
Writing Software Issues L Suggested solutions from NDE/DRC
DRC/CAL, NDE advised /CAL
Districts

Decision Points Insert additional lines as necessary.
Use this section to document any major decisions that impact target dates, scope, cost, or budget.

Decision Point Decision made by

Decision Due Date Decision’s Impact on Project
(name or names)
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Comparison of Budgeted to Actual Expenditures
Use a chart like the following to show actual expenditures compared to planned levels. Break the costs into other categories as
appropriate.

Fiscal Year [2013]

Budget Actual Costs Estimate Total Total
Iltem to Date to Complete Estimated Costs Planned Budget

Salaries

Contract Services $3,149,062 $1,894,759 $5,043,821 $5,043,821
Hardware

Software

Training

Other Expenditures*

Total Costs $3,149,062 $1,894,759 $5,043,821 $5,043,821

Other Expenditures include supplies, materials, etc.
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Additional Comments / Concerns Use this section to insert comments / concerns not included in any other section.

Nebraska State Accountability (NeSA) is a statewide assessment system mandated by Nebraska Statute. Nebraska
Department of Education has contracted with Data Recognition Corporation (DRC) to continue the development of
the assessment system including management, development, delivery, administration, scanning/imaging, scoring,
analysis, reporting, and standard setting for the online and pencil/paper reading, science, and mathematics tests for
July 1, 2012 through June 30, 2013. DRC will facilitate the delivery, administration, scanning/imaging, scoring,
analysis, and reporting for the alternate pencil/paper reading, science, and mathematics tests during the same
assessment window. Online writing assessment will be added to the NeSA system in 2012 for grades 8 and 11.

Student data will be transferred from the Nebraska Student Staff Record System (NSSRS) to DRC’s student data
assessment system. The online subcontractor Computerized Assessments & Learning (CAL) for the online
components of the assessment system will upload the student data from DRC. Schools will install CAL’s software
on local computers and software updates will be automatically uploaded when students log onto the assessment
system. The student responses are cached on the local computer and sent to CAL. Each district has used CAL’s
school capacity process to evaluate online requirements for NeSA testing. The student responses for secure online
assessments will be collected by CAL and transferred to DRC for analysis and reporting. During spring 2013, NDE
is estimating that over 125,000 students will participate online in the Reading, Science, and Mathematics testing
while about 40,000 students will complete the writing assessment online. Whereas the NeSA reading/science/math
test window is from March 25 through May 3, 2013, the NeSA writing test window is January 21 through February 8,
2013. Test administrators will be able to monitor testing during the test window and review test results immediately
after test administration (raw scores only). DRC’s comprehensive corrections system will permit NDE to correct
student records for duplicates, incorrect school assignment, etc during the month of May for writing and June for the
reading, math, and science. Complete reporting of student results to districts, schools, and parents from DRC will
be completed in August 2013 and reported in the State of the Schools Report in October 2013.
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